ID	Task Mode	Task Name	Duration	Start	Finish	Owner	% Complete
1		**Library Book Keeper**	**33 days**	**Mon 3/9/15**	**Wed 4/22/15**	**Everyone**	**15%**
2		**Requirements**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Given From Product Owr**	**100%**
3		**File Database**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Everyone**	**100%**
4		Opened When Program Starts	1 day	Mon 3/9/15	Mon 3/9/15		100%
5		Allow User to Select File	1 day	Mon 3/9/15	Mon 3/9/15		100%
6		Saved When Program Closes	1 day	Mon 3/9/15	Mon 3/9/15		100%
7		**Media**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Everyone**	**100%**
8		**Books**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Everyone**	**100%**
9		Adult (2 weeks)	1 day	Mon 3/9/15	Mon 3/9/15		100%
10		Children (1 week)	1 day	Mon 3/9/15	Mon 3/9/15		100%
11		DVD's (2 days)	1 day	Mon 3/9/15	Mon 3/9/15		100%
12		Videotapes (3 days)	1 day	Mon 3/9/15	Mon 3/9/15		100%
13		**Patrons**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Everyone**	**100%**



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	Task Mode	Task Name	Duration	Start	Finish	Owner	% Complete
14		Stored as a File Database to be read	1 day	Mon 3/9/15	Mon 3/9/15		100%
15		**Adult**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Everyone**	**100%**
16		Max 6 Books Check Out	1 day	Mon 3/9/15	Mon 3/9/15		100%
17		**Children**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Everyone**	**100%**
18		Only have Children Books	1 day	Mon 3/9/15	Mon 3/9/15		100%
19		Max 3 Books	1 day	Mon 3/9/15	Mon 3/9/15		100%
20		Check Out, Check In Books	1 day	Mon 3/9/15	Mon 3/9/15		100%
21		**Lists**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Everyone**	**100%**
22		A Way to List All Books	1 day	Mon 3/9/15	Mon 3/9/15		100%
23		A Way to List Overdue Books	1 day	Mon 3/9/15	Mon 3/9/15		100%
24		A Way to List a Patron's Checked out books	1 day	Mon 3/9/15	Mon 3/9/15		100%
25		**Date Picker**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Everyone**	**100%**
26		Default Start Date	1 day	Mon 3/9/15	Mon 3/9/15		100%

Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	Task Mode	Task Name	Duration	Start	Finish	Owner	% Complete
27		Allow User to Advance Date, 1 day at a time	1 day	Mon 3/9/15	Mon 3/9/15		100%
28		Interface	1 day	Mon 3/9/15	Mon 3/9/15		100%
29		**GUI**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Everyone**	**100%**
30		Check Out A Book	1 day	Mon 3/9/15	Mon 3/9/15		100%
31		Check In A Book	1 day	Mon 3/9/15	Mon 3/9/15		100%
32		List all Books	1 day	Mon 3/9/15	Mon 3/9/15		100%
33		List Overdue Books	1 day	Mon 3/9/15	Mon 3/9/15		100%
34		List a partron's Checked out books	1 day	Mon 3/9/15	Mon 3/9/15		100%
35		Advance Date	1 day	Mon 3/9/15	Mon 3/9/15		100%
36		Quit	1 day	Mon 3/9/15	Mon 3/9/15		100%
37		**Design**	**8 days**	**Wed 3/11/15**	**Fri 3/20/15**	**Everyone**	**0%**
38		**File Database**	**8 days**	**Wed 3/11/15**	**Fri 3/20/15**	**Trent Robertson**	**0%**
39		Opened When Program Start	4 days	Wed 3/11/15	Mon 3/16/15		0%



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	Task Mode	Task Name	Duration	Start	Finish	Owner	% Complete
40		Allow User to Select File	4 days	Tue 3/17/15	Fri 3/20/15		0%
41		Saved When Program Closes	4 days	Wed 3/11/15	Mon 3/16/15		0%
42		**Media**	**8 days**	**Wed 3/11/15**	**Fri 3/20/15**	**Thomas Christiansen**	**0%**
43		**Books**	**4 days**	**Wed 3/11/15**	**Mon 3/16/15**	**Thomas Christiansen**	**0%**
44		Adult (2 weeks)	2 days	Wed 3/11/15	Thu 3/12/15		0%
45		Children (1 week)	2 days	Fri 3/13/15	Mon 3/16/15		0%
46		DVD's (2 days)	4 days	Tue 3/17/15	Fri 3/20/15		0%
47		Videotapes (3 days)	4 days	Tue 3/17/15	Fri 3/20/15		0%
48		**Patrons**	**8 days**	**Wed 3/11/15**	**Fri 3/20/15**	**Heber Allred**	**0%**
49		Stored as a File Database to b	4 days	Wed 3/11/15	Mon 3/16/15		0%
50		**Adult**	**2 days**	**Tue 3/17/15**	**Wed 3/18/15**	**Heber Allred**	**0%**
51		Max 6 Books Check Out	2 days	Tue 3/17/15	Wed 3/18/15		0%
52		**Children**	**2 days**	**Thu 3/19/15**	**Fri 3/20/15**	**Heber Allred**	**0%**

Project: WBS_Chart_V2.0
Date: Tue 3/17/15

ID	Task Mode	Task Name	Duration	Start	Finish	Owner	% Complete
53		Only have Children Books	1 day	Thu 3/19/15	Thu 3/19/15		0%
54		Max 3 Books	1 day	Fri 3/20/15	Fri 3/20/15		0%
55		**Check Out, Check In Books**	**8 days**	**Wed 3/11/15**	**Fri 3/20/15**	**Thomas Christiansen**	**0%**
56		Check In	4 days	Wed 3/11/15	Mon 3/16/15		0%
57		Check Out	4 days	Tue 3/17/15	Fri 3/20/15		0%
58		**Lists**	**8 days**	**Wed 3/11/15**	**Fri 3/20/15**	**Trent Robertson**	**0%**
59		A Way to List All Books	3 days	Wed 3/11/15	Fri 3/13/15		0%
60		A Way to List Overdue Books	2 days	Sat 3/14/15	Mon 3/16/15		0%
61		A Way to List a Patron's Chec	4 days	Tue 3/17/15	Fri 3/20/15		0%
62		**Date Picker**	**8 days**	**Wed 3/11/15**	**Fri 3/20/15**	**Faleh Aldorsari**	**0%**
63		Default Start Date	4 days	Wed 3/11/15	Mon 3/16/15		0%
64		Allow User to Advance Date,	4 days	Tue 3/17/15	Fri 3/20/15		0%
65		**GUI**	**8 days**	**Wed 3/11/15**	**Fri 3/20/15**	**Faleh Aldorsari**	**0%**



ID	Task Mode	Task Name	Duration	Start	Finish	Owner	% Complete
66		Check Out A Book	1 day	Wed 3/11/15	Wed 3/11/15		0%
67		Check In A Book	1 day	Thu 3/12/15	Thu 3/12/15		0%
68		List all Books	1 day	Fri 3/13/15	Fri 3/13/15		0%
69		List Overdue Books	1 day	Mon 3/16/15	Mon 3/16/15		0%
70		List a partron's Checked out b	1 day	Tue 3/17/15	Tue 3/17/15		0%
71		Advance Date	1 day	Wed 3/18/15	Wed 3/18/15		0%
72		Quit	2 days	Thu 3/19/15	Fri 3/20/15		0%
73		**Code**	**15 days**	**Mon 3/23/15**	**Fri 4/10/15**	**Everyone**	**0%**
74		**File Database**	**7 days**	**Mon 3/23/15**	**Tue 3/31/15**	**Trent Robertson**	**0%**
75		Opened When Program Start	2 days	Mon 3/23/15	Tue 3/24/15		0%
76		Allow User to Select File	3 days	Wed 3/25/15	Fri 3/27/15		0%
77		Saved When Program Closes	2 days	Mon 3/30/15	Tue 3/31/15		0%
78		**Media**	**7 days**	**Mon 3/23/15**	**Tue 3/31/15**	**Thomas Christiansen**	**0%**



ID	Task Mode	Task Name	Duration	Start	Finish	Owner	% Complete
79		**Books**	**4 days**	**Mon 3/23/15**	**Thu 3/26/15**	**Thomas Christiansen**	**0%**
80		Adult (2 weeks)	2 days	Mon 3/23/15	Tue 3/24/15		0%
81		Children (1 week)	2 days	Wed 3/25/15	Thu 3/26/15		0%
82		DVD's (2 days)	3 days	Fri 3/27/15	Tue 3/31/15		0%
83		Videotapes (3 days)	3 days	Fri 3/27/15	Tue 3/31/15		0%
84		**Patrons**	**15 days**	**Mon 3/23/15**	**Fri 4/10/15**	**Heber Allred**	**0%**
85		Stored as a File Database to I	5 days	Mon 3/23/15	Fri 3/27/15		0%
86		**Adult**	**5 days**	**Mon 3/30/15**	**Fri 4/3/15**	**Heber Allred**	**0%**
87		Max 6 Books Check Out	5 days	Mon 3/30/15	Fri 4/3/15		0%
88		**Children**	**5 days**	**Mon 4/6/15**	**Fri 4/10/15**	**Heber Allred**	**0%**
89		Only have Children Books	4 days	Mon 4/6/15	Thu 4/9/15		0%
90		Max 3 Books	1 day	Fri 4/10/15	Fri 4/10/15		0%
91		**Check Out, Check In Books**	**8 days**	**Wed 4/1/15**	**Fri 4/10/15**	**Thomas Christiansen**	**0%**

ID	Task Mode	Task Name	Duration	Start	Finish	Owner	% Complete
92		Check In	4 days	Wed 4/1/15	Mon 4/6/15		0%
93		Check Out	4 days	Tue 4/7/15	Fri 4/10/15		0%
94		**Lists**	**8 days**	**Wed 4/1/15**	**Fri 4/10/15**	**Trent Robertson**	**0%**
95		A Way to List All Books	3 days	Wed 4/1/15	Fri 4/3/15		0%
96		A Way to List Overdue Books	3 days	Mon 4/6/15	Wed 4/8/15		0%
97		A Way to List a Patron's Chec	2 days	Thu 4/9/15	Fri 4/10/15		0%
98		**Date Picker**	**5 days**	**Mon 4/6/15**	**Fri 4/10/15**	**Faleh Aldorsari**	**0%**
99		Default Start Date	3 days	Mon 4/6/15	Wed 4/8/15		0%
100		Allow User to Advance Date,	2 days	Thu 4/9/15	Fri 4/10/15		0%
101		**GUI**	**10 days**	**Mon 3/23/15**	**Fri 4/3/15**	**Faleh Aldorsari**	**0%**
102		Check Out A Book	1 day	Mon 3/23/15	Mon 3/23/15		0%
103		Check In A Book	1 day	Tue 3/24/15	Tue 3/24/15		0%
104		List all Books	1 day	Wed 3/25/15	Wed 3/25/15		0%



ID	Task Mode	Task Name	Duration	Start	Finish	Owner	% Complete
105		List Overdue Books	1 day	Thu 3/26/15	Thu 3/26/15		0%
106		List a partron's Checked out	1 day	Fri 3/27/15	Fri 3/27/15		0%
107		Advance Date	1 day	Mon 3/30/15	Mon 3/30/15		0%
108		Quit	4 days	Tue 3/31/15	Fri 4/3/15		0%
109		**Testing**	**8 days**	**Mon 4/13/15**	**Wed 4/22/15**		**0%**
110		**GUI and File Database**	**1 day?**	**Mon 4/13/15**	**Mon 4/13/15**	**Thomas Christiansen & T**	**0%**
111		Opens File When Loaded					0%
112		User can Select File to Open					0%
113		Saves Database When GUI Closes					0%
114		**GUI and Partrons**	**1 day?**	**Wed 4/15/15**	**Wed 4/15/15**	**Thomas Christiansen & H**	**0%**
115		Can Add Customer					0%
116		Adult					0%
117		Children					0%

Mar 8, '15
S S M T W

Project: WBS_Chart_V2.0
Date: Tue 3/17/15



ID	Task Mode	Task Name	Duration	Start	Finish	Owner	% Complete
118		**GUI and Books or Media**	**1 day?**	**Fri 4/17/15**	**Fri 4/17/15**	**Thomas Christiansen & H**	**0%**
119		Can Check In a Book					0%
120		Can Check Out a Book					0%
121		Children can only check out children items					0%
122		Adults can check out any item					0%
123		Check Max Books for Partrons					0%
124		**GUI and DatePicker**	**1 day?**	**Mon 4/20/15**	**Mon 4/20/15**	**Thomas Christiansen & F**	**0%**
125		Date Picker Changes Date Correctly					0%
126		**GUI and Lists**	**1 day?**	**Wed 4/22/15**	**Wed 4/22/15**	**Thomas Christiansen & T**	**0%**
127		Lists All Books Correctly					0%
128		Lists All Overdue Books					0%
129		Lists A Patrons Books Correctly					0%

Mar 8, '15
S S M T W

Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			