ID	WBS	Task Mode	Task Name	Duration	Start	Finish	Owner
1	**1**		**Library Book Keeper**	**34 days**	**Mon 3/9/15**	**Thu 4/23/15**	**Everyone**
2	**1.1**		**Requirements**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Given From Product Owr**
3	**1.1.1**		**File Database**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Everyone**
4	1.1.1.1		Opened When Program Starts	1 day	Mon 3/9/15	Mon 3/9/15	
5	1.1.1.2		Allow User to Select File	1 day	Mon 3/9/15	Mon 3/9/15	
6	1.1.1.3		Saved When Program Closes	1 day	Mon 3/9/15	Mon 3/9/15	
7	**1.1.2**		**Media**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Everyone**
8	**1.1.2.1**		**Books**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Everyone**
9	1.1.2.1.1		Adult (2 weeks)	1 day	Mon 3/9/15	Mon 3/9/15	
10	1.1.2.1.2		Children (1 week)	1 day	Mon 3/9/15	Mon 3/9/15	
11	1.1.2.2		DVD's (2 days)	1 day	Mon 3/9/15	Mon 3/9/15	
12	1.1.2.3		Videotapes (3 days)	1 day	Mon 3/9/15	Mon 3/9/15	
13	**1.1.3**		**Patrons**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Everyone**



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	WBS		Task Mode	Task Name	Duration	Start	Finish	Owner
14	1.1.3.1	✓		Stored as a File Database to be read	1 day	Mon 3/9/15	Mon 3/9/15	
15	**1.1.3.2**	✓		**Adult**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Everyone**
16	1.1.3.2.1	✓		Max 6 Books Check Out	1 day	Mon 3/9/15	Mon 3/9/15	
17	**1.1.3.3**	✓		**Children**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Everyone**
18	1.1.3.3.1	✓		Only have Children Books	1 day	Mon 3/9/15	Mon 3/9/15	
19	1.1.3.3.2	✓		Max 3 Books	1 day	Mon 3/9/15	Mon 3/9/15	
20	1.1.4	✓		Check Out, Check In Books	1 day	Mon 3/9/15	Mon 3/9/15	
21	**1.1.5**	✓		**Lists**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Everyone**
22	1.1.5.1	✓		A Way to List All Books	1 day	Mon 3/9/15	Mon 3/9/15	
23	1.1.5.2	✓		A Way to List Overdue Books	1 day	Mon 3/9/15	Mon 3/9/15	
24	1.1.5.3	✓		A Way to List a Patron's Checked out books	1 day	Mon 3/9/15	Mon 3/9/15	
25	**1.1.6**	✓		**Date Picker**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Everyone**
26	1.1.6.1	✓		Default Start Date	1 day	Mon 3/9/15	Mon 3/9/15	



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	WBS	Task Mode	Task Name	Duration	Start	Finish	Owner
27	1.1.6.2		Allow User to Advance Date, 1 day at a time	1 day	Mon 3/9/15	Mon 3/9/15	
28	1.1.7		Interface	1 day	Mon 3/9/15	Mon 3/9/15	
29	**1.1.8**		**GUI**	**1 day**	**Mon 3/9/15**	**Mon 3/9/15**	**Everyone**
30	1.1.8.1		Check Out A Book	1 day	Mon 3/9/15	Mon 3/9/15	
31	1.1.8.2		Check In A Book	1 day	Mon 3/9/15	Mon 3/9/15	
32	1.1.8.3		List all Books	1 day	Mon 3/9/15	Mon 3/9/15	
33	1.1.8.4		List Overdue Books	1 day	Mon 3/9/15	Mon 3/9/15	
34	1.1.8.5		List a partron's Checked out books	1 day	Mon 3/9/15	Mon 3/9/15	
35	1.1.8.6		Advance Date	1 day	Mon 3/9/15	Mon 3/9/15	
36	1.1.8.7		Quit	1 day	Mon 3/9/15	Mon 3/9/15	
37	**1.2**		**Design**	**8 days**	**Wed 3/11/15**	**Fri 3/20/15**	**Everyone**
38	**1.2.1**		**File Database**	**8 days**	**Wed 3/11/15**	**Fri 3/20/15**	**Trent Robertson**
39	1.2.1.1		Opened When Program Start	4 days	Wed 3/11/15	Mon 3/16/15	



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	WBS	Task Mode	Task Name	Duration	Start	Finish	Owner
40	1.2.1.2		Allow User to Select File	4 days	Tue 3/17/15	Fri 3/20/15	
41	1.2.1.3		Saved When Program Closes	4 days	Wed 3/11/15	Mon 3/16/15	
42	**1.2.2**		**Media**	**8 days**	**Wed 3/11/15**	**Fri 3/20/15**	**Thomas Christiansen**
43	**1.2.2.1**		**Books**	**4 days**	**Wed 3/11/15**	**Mon 3/16/15**	**Thomas Christiansen**
44	1.2.2.1.1		Adult (2 weeks)	2 days	Wed 3/11/15	Thu 3/12/15	
45	1.2.2.1.2		Children (1 week)	2 days	Fri 3/13/15	Mon 3/16/15	
46	1.2.2.2		DVD's (2 days)	4 days	Tue 3/17/15	Fri 3/20/15	
47	1.2.2.3		Videotapes (3 days)	4 days	Tue 3/17/15	Fri 3/20/15	
48	**1.2.3**		**Patrons**	**8 days**	**Wed 3/11/15**	**Fri 3/20/15**	**Heber Allred**
49	1.2.3.1		Stored as a File Database to b	4 days	Wed 3/11/15	Mon 3/16/15	
50	**1.2.3.2**		**Adult**	**2 days**	**Tue 3/17/15**	**Wed 3/18/15**	**Heber Allred**
51	1.2.3.2.1		Max 6 Books Check Out	2 days	Tue 3/17/15	Wed 3/18/15	
52	**1.2.3.3**		**Children**	**2 days**	**Thu 3/19/15**	**Fri 3/20/15**	**Heber Allred**



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	WBS	Task Mode	Task Name	Duration	Start	Finish	Owner
53	1.2.3.3.1		Only have Children Books	1 day	Thu 3/19/15	Thu 3/19/15	
54	1.2.3.3.2		Max 3 Books	1 day	Fri 3/20/15	Fri 3/20/15	
55	**1.2.4**		**Check Out, Check In Books**	**8 days**	**Wed 3/11/15**	**Fri 3/20/15**	**Thomas Christiansen**
56	1.2.4.1		Check In	4 days	Wed 3/11/15	Mon 3/16/15	
57	1.2.4.2		Check Out	4 days	Tue 3/17/15	Fri 3/20/15	
58	**1.2.5**		**Lists**	**8 days**	**Wed 3/11/15**	**Fri 3/20/15**	**Trent Robertson**
59	1.2.5.1		A Way to List All Books	3 days	Wed 3/11/15	Fri 3/13/15	
60	1.2.5.2		A Way to List Overdue Books	2 days	Sat 3/14/15	Mon 3/16/15	
61	1.2.5.3		A Way to List a Patron's Chec	4 days	Tue 3/17/15	Fri 3/20/15	
62	**1.2.6**		**Date Picker**	**8 days**	**Wed 3/11/15**	**Fri 3/20/15**	**Faleh Aldorsari**
63	1.2.6.1		Default Start Date	4 days	Wed 3/11/15	Mon 3/16/15	
64	1.2.6.2		Allow User to Advance Date,	4 days	Tue 3/17/15	Fri 3/20/15	
65	**1.2.7**		**GUI**	**8 days**	**Wed 3/11/15**	**Fri 3/20/15**	**Faleh Aldorsari**



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	WBS	Task Mode	Task Name	Duration	Start	Finish	Owner
66	1.2.7.1		Check Out A Book	1 day	Wed 3/11/15	Wed 3/11/15	
67	1.2.7.2		Check In A Book	1 day	Thu 3/12/15	Thu 3/12/15	
68	1.2.7.3		List all Books	1 day	Fri 3/13/15	Fri 3/13/15	
69	1.2.7.4		List Overdue Books	1 day	Mon 3/16/15	Mon 3/16/15	
70	1.2.7.5		List a partron's Checked out b	1 day	Tue 3/17/15	Tue 3/17/15	
71	1.2.7.6		Advance Date	1 day	Wed 3/18/15	Wed 3/18/15	
72	1.2.7.7		Quit	2 days	Thu 3/19/15	Fri 3/20/15	



Project: WBS_Chart_V2.0
Date: Tue 3/17/15



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: WBS_Chart_V2.0
Date: Tue 3/17/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			